COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 16/ 2001

ESTI MATE SUMVARY 09: 20: 59
CONTI D: C13572 ESTI MATE NO 0001 PROG SPEC YR 1999
PCN: 13572-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0  DAYS TIME ALLOW 129 WORK DAYS
FYO1 SPECI AL PAVEMENT MARKI NGS PERCENT TI ME: 5. 43 ORI G TI ME ALLOW 129 WORK DAYS
PRQJECT NO C R600- 160
FYO1 SPECI AL PAVEMENT MARKI NGS
NAME OF ROAD:
PRQIECT COUNTI ES: VARl QUS, REG ON 6
CONTRACTOR:
H GHWAY TECHNOLOG ES, | NC. PAY PERI OD ENDI NG 06/ 25/ 2001 DATE TI ME STARTED 06/18/2001
915 HARGER ROAD DATE LET 05/ 03/ 2001 DATE WORK BEGAN 06/ 18/ 2001
DATE AWARDED 05/ 08/ 2001 DATE TI ME STOPPED 06/28/2002
DATE CONTRACT EXECUTED  06/01/2001 DATE ACCEPTED 06/ 28/ 2002
OAK BROOK IL 60523 630 368 0920 DATE NOTI CE TO PROCEED 06/ 18/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 653, 477. 25 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 622, 350. 00 NON- PARTI Cl PATI NG 44, 830. 75 44, 830. 75
PERCENT COMPLETE: 6.86% TOTAL EARNI NGS 44, 830. 75 44,830.75
FUNDS AVAI LABLE: $ 608, 646. 50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 44, 830. 75 44,830.75
TOTAL CLAI VB $ 0. 00 RETAI NAGE -634. 96 -634. 96
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 44, 195. 79 44, 195. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 44,195. 79 44, 195. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 44,195. 79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13572 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13572-BI D ESTI MATE RUN 07/ 16/ 2001
PRQJECT: C R600- 160 ESTI MATE NO 0001 09: 20: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00250 REMOVAL OF PAVEMENT MARKI NG 37, 281. 500 0. 000
SF 2,222.000 2,222.00
1. 00000 2,222.000 2,222.00
0010 626-00000 MOBI LI ZATI ON 1.000 0. 000
LS 0. 250 2, 500. 00
10, 000. 00000 0. 250 2,500. 00
0015 627-30210 THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STCPLI NE) 36, 341. 000 0. 000
SF 5, 815. 000 13, 083. 75
2. 25000 5, 815. 000 13, 083. 75
0020 627-30405 PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBQOL) 20, 204. 000 0. 000
SF 1,742.000 17, 420.00
10. 00000 1, 742.000 17, 420. 00
0025 627-30410 PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 33, 134. 000 0. 000
LI NE
) SF 620. 000 4, 805. 00
7.75000 620. 000 4, 805. 00
0030 630-80520 MOBI LE PAVEMENT MARKI NG ZONE 82. 000 0. 000
DAY 6. 000 4, 800. 00
800. 00000 6. 000 4, 800. 00
0035 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 653,477.25 % 44,830.75 % 44, 830. 75

PROJECT TOTAL CURRENT AMI $ 653,477.25 % 44,830.75 % 44, 830. 75



